
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:28 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 061 Date: 11-May-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 245

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews had to work on splice 4 welding the top plates , work on splice 5 bolting the U ribs &
lower stiffener beams . Crews started at 7:00 AM.

Jordan , Gus , Mike & Bryce had to work on the top plates in splice 4 between 4 E - 5 E . Crews had
to clean & grind the seal pass , prepare their tools , & equipment , set the Sub Arc welding machines &
track , set the heating system units , & clean the area . Crews started at 7:10 AM. They were done at 12:40
PM.

Jordan started the root pass on the 13.5 meters long weld from the center of the plates going South
at 12:40 PM. Jordan was done at 1:15 PM.

Bryce started on the 13.5 meters long root pass from the center of the plates going North at 12:45
PM. He was done at 1:20 PM.

Gus had to work with Jordan & Mike had to work with Bryce . Crews had to follow the Sub Arc
welding machines , vacuum , clean , remove the slag , & prepare the root pass to be M T ed .
Jojo , Bonifacio , & Jim had to M T the root pass . They were done at 1:45 PM.

After that , Jordan & Bryce started on the 2nd pass at 1:50 PM. At 5:00 PM. Jordan had completed
5 passes , Bryce 2 passes . Crews had to vacuum , clean , remove the slag layers , & check with the QA
& QC before going to the next pass .

Earl & Ian had to work on splice 5 plate alignment & placing the back bar between 5 E - 6 E for the
lower plates , & the North & South walls . Crews had to prepare their tools , reroute the power lines ,
mobilize their equipment & materials to the site . Crews started at 7:30 AM. They were done at 8:45 AM.

After that , Earl had to weld 34 donut plates for the temporary adjustment brackets , place the back
bar , mount the brackets , center the back bar for the lower plates & drive wedges . Crews were done at
1:30 PM.

Then , crews had to work on the side walls alignment & placing the back bars inside lift 6 . They
started on the South wall at 1:40 PM. Crews were done at 3:00 PM. 9 brackets were welded on the wall &
South wing . They started on the North side wall at 3:10 PM. 10 brackets were welded on the North wall &
North wing . Crews were done at 4:30 PM. They had to wrap up & pull out of the site their tools &
equipment. They were done at 5:10 PM. All the welders left at 5:20 PM.

Obra , James , Matt , Pablo , & Casey had to work on splice 5 . Crews had to work on the U ribs
stiffeners between 5 E - 6 E . They had align the plates , place the shims wherever needed & install the
permanent bolts using 65 mm. bolts DHGM220086. Crews started at 7:10 AM. They were done at 1:45
PM.

In addition to that , crews had to place the filler plates on the C channels using 80 mm. bolts
DHGM220064 .
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After that , crews had to snug , mark the bolts for the 1/2 turn & pretension the bolts. Crews were
done at 3:15 PM.

Walter & Jose had to work on the lower stiffener beams on the South wing . Jacob & Roberto had to
work on the North wing . Crews had to install temporary bolts , & drive drift pins for stage 2 on the lower
T beam stiffeners. Crews started at 7:10 AM. At 10:00 AM. crews were called to join the other crews on

the U ribs to the end of the shift . Bolting crews left at 3:20 PM.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

000069

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

000068

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL MADAYIronworker 8.00 2.00 0.00 10.00

FOR JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WALTER HERNANDEZIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM ROBERTO HERNENDEZIronworker 8.00 0.00 0.00 8.00
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APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002083

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Page 3 of 3ddrRptbyBidItem


